New York State Department of Environmental Conservation
Region 3

21 South Putt Corners Road

New Paltz, NY 12561-1696

914-255-5453

L
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Thomas C. Jorling
Commissioner

June 28, 1991

Doug Grimmer

Baker Properties

485 Washington Ave
Pleasantville, NY 10570

Subject: Magna Metals # 360003

Dear Mr. Grimmer,

As you requested, here is the draft Workplan for the Field Sampling
to be conducted at your facility. This 1s part of a Remedial
Investigation/Feasibility Study planned for the site. The
Departments's comments are enclosed. The final draft has not been
received from Ebasco.

Please feel free to call with any questions you have regarding the
workplan.

Sincerely, .
/WU{LZ /&/é( o]
Molly Gallagher
Hazardous Waste Remediation

cc: Rosalie Rusinko
John Henkes
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New York State Department of Environmental Conservation
Region 3

21 South Putt Corners Road
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Thomas C. Jorling
May 21, 1991 Commissioner

Les Skoski

Ebasco Environmental

160 Chubb Ave

Lyndhurst, NJ 07071

Re: Magna Metals Site # 360003

Dear Mr. Skoski,

I enclose the following comments on the proposed Field Sampling
Plan for the RI/FS activities at the subject site.

To summarize our proceedings thus far:

At our original meeting at this site we discussed the idea of an

initial "screening" sampling round to up-date our information and

determine the scope of the RI. Due to the ongoing consent order's
specification that an RI Workplan be approved prior to its signing,
review of current data, and your preference to conduct surface
sampling simultaneously with well drilling, we have expanded the
scope of this sampling plan so that it will serve as the Field

Sampling Plan called for in the RI. This changes the purpose from

"screening" to "defining the extent of contamination®.

Field Sampling Plan

1-7 Although general history can be put into the RI report,
sampling history and all sampling results are essential as
they are the foundation of the FSP. Type of waste disposed
and all 1978, and some 1983 & 1984 sampling results are
missing. It should be noted that leach pits (excluding septic
tank & holding tank) were emptied by suction hose in 1979.
Each sampling summary table must include locations of samples,
ie. in Table 1-4 sample 04 corresponds to sediment in brook
100' above pond. All of the above information is provided in
the enclosed sampling summaries and Site Description &
History.

1-9 The finding of 2,700 PPB Vinyl Chloride in brook sediments is
not mentioned. The conclusion that "the primary emphasis of
the field investigation should be on volatile organics" is
correct, however, the possibility of heavy metal contamination
of the soils beneath and surrounding the pits must be
considered. (see 3-19)

TABLE 3-1 Samples for VOAs should not be pH adjusted.

3-14 One Soil/Sludge sample must be taken from the holding tank at
the side of the building and from any other pits discovered
during clearing of area. Water standing in the tanks must be
sampled if it is present.

3-16 One sediment sample should be taken at the inlet of the pond.

3-18 Decant water from sediment samples before transferring to
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Comments from Fish & Wildlife are included.

Comments from QA/QC are included. Note: After reviewing 1984
samples we have found that the site was not, as we had thought,
previously screened for PCB's, Dioxins and Pesticides (lab results
were misleading). This means that we will need to do the full TCL
on our first sampling round.

Please submit a schedule for these sampling activities with the
revised FSP & QAPP.

Also enclosed you will find a Critical Path Analysis chart, graph
and table. I have listed the tasks planned on this site and
determined their most probable sequence. Please look carefully at
the tasks assigned to "PRP" and advise me as to the accuracy of the
estimated duration of these activities. If you have suggestions
regarding the timing of the tasks, please let me know.

CPA Activities which have not been discussed previously include:

*Existing wells survey: The Department of Health has decided not
to take on this task, but our sampling efforts will be strengthened
if we can sample wells either on the site or near it before

finalizing the FSP. We also need this survey for the Risk
Assessment.
Habitat Based Assessment: Suggested by our Fish & Wildlife

Division and explained in the enclosed documents.

*Survey Pits: We discussed the need to locate all existing pits.
in order to predict contaminant migration we need to also describe
the pathways of the connecting pipes and the design of the pits.
(We don't really know where the leachate was designed to flow or
whether the septic tanks and the leach pits are connected)
Determination of clean-up levels: We will want to define clean-up
levels for each contaminant in each matrix in the schedule of work
document and refine them (with guidance from our Technology
Section) as data comes in. The Site Characteristics Fact Sheet
needs to be completed once all analytical data has been recieved.

* to be done prior to Field Sampling.

I also wanted to note a few items that should be included in your
RI report:

The registry form for the site

A topo map indicating relative location of site.

Note that filling in or removal of all pits will be included in the
final remedial action.

Please call me at (914) 255-5453 if you have any questions.

Sincerely,

Molly Gallagher,
DHWR, Reg. 3

BCLP04905



MAGNA METALS
NYSDEC SITE ID # 360003 Class 2
ERA TD # NYDON1294A81
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